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An 1ssue has anisen with the methodology on preparation of the baseline risk assessments
for the Operable Units under the InterAgency Agreement. The 1ssue centers around
aggregauon of data, nsk at the source, 1dentification of contaminants, and inclusion of
non-waste management related acuviies We are requesung that the "clock” be stopped
on the schedules for Operable Units 1 through 7, until such ume that we receive and
agree to guidance on the methodology for the baseline risk assessments and preparation
of the RCRA Facilities Invesugauon/Remedial Investigation Unul such ume that EPA
ind CDH can reach agreement on the methodology to present to DOE, and DOE has the
pportunity to meet and discuss the methodology with you, we must stop with

reparation of baseline nsk assessments that may have to be changed

t became apparent during the week of June 21, 1993, and in subsequent meetings that
PA and CDH do not agree on the baseline nsk assessment methodology We are
squesting the schedule "clock” be stopped from at least June 21, unul such ume that we
zach agreement on the methodology for the baseline nsk assessments

you have any quesuons, please contact Richard Schassburger of my staff at
303) 966-4538
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